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MEMORANDUM FOR: Deputy Assistant Director, OSA
SUBJECT: Resumption of TACKLE Operations

2514 ' REFERENCE: [ [s448 (1N 50012)

i 1. This paper is forwarded per your request and deals with the
; questions now associated with our U-2 operations { | The 21,
views and recommendations presented are basdd primarily on opera-
tional considerations which may or maynot be acceptable when
examined in the light of other {political, nm.;rity. etc) factors.

: a, Briefly, I concur with the proposal and justifications
e I presented by tkor a two stage resumption of activities.

: I would add that prior to any full scale operation (or single sortie)
for that matter iato areas of known or suspected defensive
capabilities which might present a threat to operation) we should
equip the TACKLE aircraft with the newer defensive gear now
under development. In addition, it is possible thai the SSB
capability may offer & recall course of action in the eveat

25X1C GCI and fighter control monitoring capabilities can be

: utilized properly. In this regard I would recommend that on
each of the initial probes in ‘‘relatively safe areas' a full
feasibility evaluation be made of such a plan.

b. {1} After the first of the year our U-2Z inventory
should reach at least four operational U-2C alircraft. This
figure may be reached by the first of December if LAC can
finlsh all testing which requires a J-75 configured aircraft.
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; LAC's best estimate is that they will complete these
25X1 | | | generator, engine [ |etc. ) tests in
approximately 4-5 weeks after the programmed starting date
of 15 October 1362.
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Lt. Colonel USAF
Chief, Qperations Division, OSA
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